

FY 23-24 CHIP and FOG SEAL

\*\*This is the anticipated schedule ONLY. Chages due to weather, break downs, traffic, and production speeds are possible. Please look for your 24 hour notice.

Street Name	From	To	Anticipated Work Dates
<b>CHIP</b>			
PARK TERRACE AVE	N END	PALO VERDE BLVD N	Monday 5/6
PALO VERDE BLVD N	SR 95 ROW	AVALON AVE	Monday 5/6
KIOWA BLVD	ENDURO DR	MICA DR	Monday 5/6, Tuesday 5/7
HOUND DR	AMBERWOOD AVE	KIOWA BLVD S	Tuesday 5/7, Wednesday 5/8
BERMUDA AVE	MCCULLOCH BLVD	KIOWA BLVD S	Tuesday 5/7, Wednesday 5/8
CHERRY TREE BLVD	MCCULLOCH BLVD	AVIENDA TIERRA VISTA	Wednesday 5/8, Thursday 5/9
CHESAPEAKE	JAMAICA BLVD	TARPON DR	Thursday 5/9
JAMAICA BLVD.	SADDLEBACK DR	MONTE CARLO AVE	Thursday 5/9, Monday 5/13
CHEMEHUEVI BLVD	JAMAICA BLVD	TAHITIAN PL	Monday 5/13, Tuesday 5/14
SARATOGA AVE	SILVER ARROW DR	BLUEGRASS DR	Tuesday 5/14, Wednesday 5/15
ORO GRANDE BLVD	VAQUERO DR	ALLEY 44	Tuesday 5/14, Wednesday 5/15
RAINBOW AVE	PALO VERDE BLVD S	ACOMA BLVD N	Wednesday 5/15, Thursday 5/16
PALO VERDE BLVD S	ACOMA BLVD	LAKE HAVASU AVE	Wednesday 5/15, Thursday 5/16
<b>FOG</b>			
PARK TERRACE AVE	N END	PALO VERDE BLVD N	Friday 5/10
PALO VERDE BLVD S	ACOMA BLVD	LAKE HAVASU AVE	Friday 5/17

