LAKE HAVASU CITY, ARIZONA
ADMINISTRATIVE SERVICES DEPARTMENT
¢ PROCUREMENT ¢

REQUEST FOR STATEMENTS OF QUALIFICATIONS
DESIGN-BUILD CONSTRUCTION SERVICES FOR AQUATIC CENTER OUTDOOR
POOL
P26-PR-PW-102022-500685
ADDENDUM NO. 1
DATE: 8/20/2025

Attention is called to the following changes, additions, clarifications and/or deletions to the original solicitation
and they shall be considered in preparing submissions:

There is no change in the opening date. Submissions are due no later than 3:00 p.m., Arizona Time,
August 27, 2025, at the City Clerk’s Office, 2330 McCulloch Blvd. N., Lake Havasu City, AZ 86403.

REVISION | ACTION PAGE/ DESCRIPTION or ISSUE

ITEM SECTION

1. él?t?m(i:t?ariys?gnplrr?-Sheet - Sign In Sheet has been added.

2. REVISE reference from | Section 1V, (1) Subcontractor Selection Plan: Each SOQ is
(A.R.S. §34-603 to paragraph F.1, required to contain a proposed subcontractor
(A.R.S. §34-605) page 10 selection plan as part of their qualifications

statement. The proposed subcontractor plan must
detail the firm’s process for selection of
subcontractors based on qualifications alone or on
a combination of qualifications and price. A
subcontractor cannot be selected based on price
alone. The firm’ proposed subcontractor selection
plan is required as part of the SOQ submittal.
(A.R.S. §34- 6035)

# | QUESTION ANSWER

Section VI — Selection
Process and Tentative
Schedule, paragraph 6, Page
14 of the Request for

1. | Can | please have the budget for this project? Statements of Qualifications
outlines the overall budget for
this project.

2330 McCulloch Blvd N.  Lake Havasu City, Arizona 86403-5950 928.453-4188
purchasing.lhcaz.gov



http://www.lhcaz.gov/

Section 1 — Project Description

#3 — The 4’ depth of the pool will not meet the Arizona State Health
Code. | have highlighted the code below.

If you’re trying to get a shallow area for standing aerobics in this pool, |
would suggest a depth profile of 8’ to 4’ to 3’ to 6'. The depth at the end
walls is usually designed as a 5’ vertical wall plus a 12" cove radius
transition to the pool floor.

For your information, the City of Chandler has a pool with a 5’-3” profile
at the target end walls where the radius was structurally designed at 3”.

R18-5-119. ‘Water Depths

A. Except as provided in subsection (B), the mimimum water
depth in the shallowest area of a public or semipublic swim-
ming pool shall be 2 feet. The maximum water depth in the
shallowest area of a public or semipublic swimming pool shall
be 3 feet. In public swimming pools, where racing lanes termi-
nate, the minimum depth shall be 5 feet trom the water level to
the point where the vertical wall is mdiused to join the floor,

B. The Department may approve a depth of less than 2 feet ina
wading pool or to allow a zero depth entry swimming pool.

C.  The maximum water depth in a public or semipublic spa shall
be 42 inches, measured from the water level.

Your team should consider the deck level gutter as a desired option
depending on the costing process of the general contractor. | don’t
believe your budget is sufficient to obtain a deck level gutter pool with all
the items listed on Section 1, Number 4.

High School and US Swim competition standards allow for a pool with
skimmers for its suction side system.

Noted.

Section 2 -Scope of Work

#8 - Your 270-day design and construction completion statement cannot
be achieved. | was successful with a 365-day schedule for design and
construction for the Aquatic renovation of the facility for the Town of
Coolidge a few years back. It will take a minimum of 8 weeks from the
full execution of the contract to the completion the permit drawings. You
must provide a window of time for your team to comment in the design
process. Your permit with the State of Arizona for the health approval will
be an additional 6 to 9 weeks. Both efforts will not leave the time needed
for construction of the pool. Your local building code review should fit
within the above schedule.

| would suggest that you change the statement so that the 270 days
represents the construction time.

“This project will be fully completed within 270 calendar day from the
release of both the Arizona Department of Environmental Quality
Certificate of Approval to Construct and the Building Code Permit from
Lake Havasu City.”

The intent of the 270 Calendar
Days was for construction
only. A Notice to Proceed will
be issued for Design and once
complete a Notice to Proceed
for construction will be issued
and then the 270 Calendar
Days start.




The existing fencing & gates do not meet pool code requirements.
Will the bidder be required to include new pool barrier & gates and or
modification of existing in their bid?

If they do not meet Code, then
yes they will.

Will tree removal and relocation of monuments be completed by the city
or bidder?

It will be completed by the
Contractor.

Will the city be performing any part of the demolition of existing spray
ground, spray ground equipment, piping, electrical, irrigation, irrigation
valve boxes and concrete decking?

No, the City will not.

The City will need to bring in 3 phase power, natural gas, a water supply
and a sewer line to backwash into, to the new equipment room.

Noted.

Will the pool be in use at night?

That is not currently planned.
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